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ESTIMATE RUN 06/23/2008

ESTIMATE SUMMARY 09:33:35

CONTID: C15026         ESTIMATE NO: 0004 PROG 2005

PCN: 15026-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 12 Rockfall Mitigation PERCENT TIME:

PROJECT NO: STA 012A-040                  

SH 12 Rockfall Mitigation

NAME OF ROAD: 012A

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 06/10/2008 DATE TIME STARTED 01/02/2008

P.O. BOX 1330 DATE LET 10/18/2007 DATE WORK BEGAN

 DATE AWARDED 12/06/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/28/2007 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 01/02/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,521,427.60 PARTICIPATING $ $ 338,929.92

AWARD PROJECT AMT: 1,489,425.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

92.07%

120,650.06

338,929.92

338,929.92

338,929.92

$

$

$

$

1,400,777.54

0.00

1,400,777.54

0.00

1,400,777.54

-22,341.39

0.00

1,378,436.15

0.00

AMOUNT DUE 1,378,436.15 338,929.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 338,929.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

65.0
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PCN: 15026-BID    ESTIMATE RUN 06/23/2008

PROJECT: STA 012A-040                  ESTIMATE NO: 0004 09:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 6.000 6.000

EACH 0.000 0.00

16.67000 6.000 100.02

202-00090  
 

0010 REMOVAL OF WALL 335.000 335.000

LF  0.000 0.00

17.91000 335.000 5,999.85

202-00155  
 

0015 REMOVAL OF ASPHALT MAT 1,468.000 1,335.000

SY  133.000 533.33

4.01000 1,468.000 5,886.68

202-00220  
 

0020 REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

86.78000 2.000 173.56

202-00810  
 

0025 REMOVAL OF FENCE 627.000 627.000

LF  0.000 0.00

0.72000 627.000 451.44

202-01000  
 

0030 REMOVAL OF GUARDRAIL TYPE 3 1,375.000 1,375.000

LF  0.000 0.00

3.00000 1,375.000 4,125.00

202-01130  
 

0035 REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

151.00000 2.000 302.00

202-01300  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,607.000 3,607.000

CY  0.000 0.00

16.06000 3,607.000 57,928.42

203-00060  
 

0045 ROCK EXCAVATION 2,393.000 2,393.000

CY  0.000 0.00

27.51000 2,393.000 65,831.43

203-00400  
 

0050 *ROCK SCALING 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

203-00596  
 

0055 *ROCK SCALING 30.000 30.000

HOUR 0.000 0.00

60.00000 30.000 1,800.00

203-00598  
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PCN: 15026-BID    ESTIMATE RUN 06/23/2008

PROJECT: STA 012A-040                  ESTIMATE NO: 0004 09:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 25.000 10.000

HOUR 15.000 1,583.40

105.56000 25.000 2,639.00

203-01500  
 

0065 TOPSOIL 1,371.000 0.000

CY  1,371.000 23,457.81

17.11000 1,371.000 23,457.81

207-00205  
 

0070 *EROSION BALES (WEED FREE) 40.000 8.000

EACH 32.000 432.00

13.50000 40.000 540.00

208-00011  
 

0075 *SILT FENCE 1,100.000 987.000

LF  0.000 0.00

1.75000 987.000 1,727.25

208-00020  
 

0080 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 1,286.14

1,286.14000 1.000 1,286.14

208-00045  
 

0085 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000

EACH 1.000 1,763.69

1,763.69000 2.000 3,527.38

208-00070  
 

0090 EROSION CONTROL SUPERVISOR 34.000 14.000

HOUR 20.000 3,333.40

166.67000 34.000 5,666.78

208-00205  
 

0095 *SEEDING (NATIVE) 1.790 0.000

ACRE 1.790 626.50

350.00000 1.790 626.50

212-00006  
 

0100 *SOIL CONDITIONING 1.790 0.000

ACRE 1.790 10,292.50

5,750.00000 1.790 10,292.50

212-00032  
 

0105 *MULCHING (WEED FREE HAY) 1.500 0.000

ACRE 1.500 442.50

295.00000 1.500 442.50

213-00002  
 

0110 *MULCH TACKIFIER 300.000 0.000

LB  300.000 495.00

1.65000 300.000 495.00

213-00061  
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PCN: 15026-BID    ESTIMATE RUN 06/23/2008

PROJECT: STA 012A-040                  ESTIMATE NO: 0004 09:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (COCONUT) 1,400.000 0.000

SY  1,400.000 1,890.00

1.35000 1,400.000 1,890.00

216-00037  
 

0120 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 1,776.000 0.000

TON 1,566.010 195,751.25

125.00000 1,566.010 195,751.25

403-33751  
 

0125 *EMULSIFIED ASPHALT (SLOW-SETTING) 300.000 0.000

GAL 0.000 0.00

5.00000 0.000 0.00

411-10255  
 

0130 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 90.600 0.000

TON 90.600 16,308.00

180.00000 90.600 16,308.00

507-00400  
 

0135 CONCRETE LINED DITCH 273.000 273.000

LF  0.000 0.00

40.00000 273.000 10,920.00

507-00550  
 

0140 18 INCH CORRUGATED STEEL PIPE 60.000 60.000

LF  0.000 0.00

55.56000 60.000 3,333.60

603-10180  
 

0145 24 INCH CORRUGATED STEEL PIPE 40.000 40.000

LF  0.000 0.00

72.22000 40.000 2,888.80

603-10240  
 

0150 30 INCH CORRUGATED STEEL PIPE 24.000 24.000

LF  0.000 0.00

100.00000 24.000 2,400.00

603-10300  
 

0155 24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

388.89000 1.000 388.89

603-30024  
 

0160 30 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

722.22000 1.000 722.22

603-30030  
 

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,300.000 0.000

LF  1,300.000 7,878.00

6.06000 1,300.000 7,878.00

606-00301  
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PCN: 15026-BID    ESTIMATE RUN 06/23/2008

PROJECT: STA 012A-040                  ESTIMATE NO: 0004 09:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0166 GUARDRAIL TYPE 7 (STYLE CA) 200.000 0.000

LF  200.000 22,000.00

110.00000 200.000 22,000.00

606-00710  
 

0170 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 4.000 7,856.00

1,964.00000 4.000 7,856.00

606-02003  
 

0171 TRANSITION TYPE 3G 2.000 0.000

EACH 2.000 3,000.00

1,500.00000 2.000 3,000.00

606-01370  
 

0175 END POST 3.000 0.000

EACH 0.000 0.00

181.11000 0.000 0.00

607-00005  
 

0180 CORNER AND LINE BRACE POST 6.000 0.000

EACH 0.000 0.00

222.22000 0.000 0.00

607-00010  
 

0185 FENCE BARBED WIRE WITH METAL POSTS 945.000 0.000

LF  0.000 0.00

2.61000 0.000 0.00

607-01000  
 

0190 *DELINEATOR (TYPE I) 6.000 0.000

EACH 2.000 42.00

21.00000 2.000 42.00

612-00001  
 

0195 *DELINEATOR (TYPE III) 4.000 0.000

EACH 4.000 88.00

22.00000 4.000 88.00

612-00003  
 

0200 *SIGN PANEL (CLASS I) 1.500 0.000

SF  1.500 30.00

20.00000 1.500 30.00

614-00011  
 

0205 *STEEL SIGN POST (U-2) 8.000 0.000

LF  8.000 80.00

10.00000 8.000 80.00

614-00200  
 

0210 20 INCH PLASTIC PIPE 400.000 0.000

LF  240.000 18,134.40

75.56000 240.000 18,134.40

619-51300  
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PCN: 15026-BID    ESTIMATE RUN 06/23/2008

PROJECT: STA 012A-040                  ESTIMATE NO: 0004 09:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONSTRUCTION SURVEYING 1.000 0.451

L S 0.000 0.00

23,958.00000 0.451 10,805.06

625-00000  
 

0220 *MOBILIZATION 1.000 0.730

L S 0.000 0.00

179,500.00000 0.730 131,035.00

626-00000  
 

0225 *PAVEMENT MARKING PAINT 60.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00001  
 

0230 *EPOXY PAVEMENT MARKING 20.000 0.000

GAL 0.000 0.00

200.00000 0.000 0.00

627-00005  
 

0235 *FLAGGING 1,253.000 845.000

HOUR 408.000 8,568.00

21.00000 1,253.000 26,313.00

630-00000  
 

0240 *TRAFFIC CONTROL INSPECTION 45.000 26.000

DAY 19.000 1,520.00

80.00000 45.000 3,600.00

630-00007  
 

0245 *TRAFFIC CONTROL MANAGEMENT 65.000 47.000

DAY 16.000 7,600.00

475.00000 63.000 29,925.00

630-00012  
 

0250 *FLASHING BEACON (PORTABLE) 6.000 3.000

EACH 2.400 840.00

350.00000 5.400 1,890.00

630-80001  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 8.500

EACH 6.800 204.00

30.00000 15.300 459.00

630-80341  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 3.000

EACH 2.400 96.00

40.00000 5.400 216.00

630-80342  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000

EACH 2.400 132.00

55.00000 5.400 297.00

630-80343  
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PCN: 15026-BID    ESTIMATE RUN 06/23/2008

PROJECT: STA 012A-040                  ESTIMATE NO: 0004 09:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 2,400.00

3,000.00000 1.800 5,400.00

630-80355  
 

0275 *DRUM CHANNELIZING DEVICE 27.000 13.500

EACH 10.800 216.00

20.00000 24.300 486.00

630-80360  
 

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 2.500

EACH 2.000 50.00

25.00000 4.500 112.50

630-80363  
 

0285 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80364  
 

0290 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

630-86800  
 

0295 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0300 F/A ASPHALT PAVEMENT INCENTIVE 4,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0305 F/A ROADWAY SMOOTHNESS INCENTIVE 700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0310 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0315 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15026-BID    ESTIMATE RUN 06/23/2008

PROJECT: STA 012A-040                  ESTIMATE NO: 0004 09:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $338,929.92 723,548.98CURRENT AMT 844,194.62 $$

CAT NO0300 STRUCTURE 

0325 STRUCTURE EXCAVATION 8,498.000 8,498.000

CY  0.000 0.00

18.11000 8,498.000 153,898.78

206-00000  
 

0330 *STRUCTURE BACKFILL (CLASS 1) 8,738.000 8,738.000

CY  0.000 0.00

43.65000 8,738.000 381,413.70

206-00100  
 

0335 *MECHANICAL REINFORCEMENT OF SOIL 5,232.000 5,232.000

CY  0.000 0.00

11.27000 5,232.000 58,964.64

206-00360  
 

0340 *BLOCK FACING 9,830.000 9,829.000

SF  0.000 0.00

4.41000 9,829.000 43,345.89

504-04410  
 

0345 *CONCRETE CLASS D 19.600 19.600

CY  0.000 0.00

200.00000 19.600 3,920.00

601-03000  
 

0350 *REINFORCING STEEL 130.000 130.000

LB  0.000 0.00

1.00000 130.000 130.00

602-00000  
 

CAT 0300 $0.00 641,673.01CURRENT AMT 641,677.42 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0355 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

16,666.67000 1.000 16,666.67

620-00001  
 

0360 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,666.67000 1.000 16,666.67

620-00012  
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PROJECT: STA 012A-040                  ESTIMATE NO: 0004 09:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0365 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,222.22000 1.000 2,222.22

620-00020  
 

CAT 0400 $0.00 35,555.56CURRENT AMT 35,555.56 $$

PROJECT TOTAL 338,929.92 $ 1,400,777.55CURRENT AMT 1,521,427.60 $$


